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Imagine the result 

 
Mr. Eric Winiecki 
EPA Project Coordinator 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900 
Seattle, WA 98101 

Subject: 

DOCKET NO. SDWA-10-2013-0080, Yakima Valley Dairies 
August 2013 Monthly Progress Report 
 
 
Dear Mr. Winiecki: 

Please find attached the Yakima Valley Dairies Monthly Progress Report for the 
period August 11 to September 10, 2013, submitted on behalf of: (1) Cow Palace, 
LLC; (2) D & A Dairy, LLC (also known as D&A Dairy L.L.C.), George DeRuyter & 
Son Dairy, L.L.C., and George & Margaret, L.L.C; and (3) Liberty Dairy LLC and its 
associated dairy facility H&S Bosma Dairy. If you have any questions or comments, 
please do not hesitate to call. Thank you. 

Sincerely, 

ARCADIS U.S., Inc. 
 
 
 
Kevin M. Freeman 
YVD Project Coordinator 

Attachments: 

Monthly Progress Report, August 11 to September 10, 2013 

Copies: 

Adam Dolsen, Cow Palace LLC 
Dan DeRuyter, George DeRuyter & Son Dairy LLC 
Henry Bosma, Liberty Dairy LLC 
Rene Fuentes, EPA 
Jennifer MacDonald, EPA 
Patrick W. Ryan, Perkins Coie LLP 
Lori Terry Gregory, Foster Pepper PLLC 
 

ARCADIS U.S., Inc. 

695 North Legacy Ridge Drive 

Suite 200 

Liberty Lake 

Washington 99019 

Tel 509 928 3369 

Fax 509 928 3075 

www.arcadis-us.com 

ENVIRONMENT 

Date: 

September 16, 2013 

Contact: 

Kevin M. Freeman, PG 

Extension: 

211 

Email: 

Kevin.Freeman@ 
arcadis-us.com 
 
Our ref: 

SK030326.0001 
SK030334.0001 
SK030335.0001 
 
 
EPA ref: 

SDWA-10-2013-0080 



YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) III.K.1]
Period: August 11, 2013 to September 10, 2013

Task
Number

Task Title Actions Completed During Reporting 
Period

Work Planned for Next 60 days Problems Encountered/Anticipated and 
Solutions Developed/ Implemented

1 Identify Project Coordinator (Consent 
Order 16. b.) and Contractor (notification of 
subsequent contractors must be provided 
to EPA 20 days prior to commencement of 
Work) (Consent Order 16.a.)

TASK COMPLETE

4 Notify EPA regarding interest in 
participating in the public involvement 
process (III.C.)

TASK COMPLETE

5 Submit Residential Well Sampling QAPP 
(III.D.2.)

TASK COMPLETE

6 Test each residential drinking water well 
within the Dairy Facilities boundary and 
within one mile downgradient of the Dairy 
Facilities (III.D.3.)

TASK COMPLETE ARCADIS will continuing to schedule 
sampling if contacted by resident(s) who 
are currently non-respondent. 

ARCADIS has contacted YVD owners and 
scheduled sampling of five non-respondent 
residences (rentals) owned by YVD; two 
other non-respondent residences (rentals) 
owned by YVD have RO systems. 
Sampling to be completed on September 
18, 2013 (due to scheduling conflicts with 
residents); results will be included in the 
Residential Well Sampling Report.

7 Provide residents results of Hach test strip 
(III.D.4.)

TASK COMPLETE

8 Provide preliminary results of laboratory 
analysis of residential drinking water well 
samples to EPA (III.D.4.)

TASK COMPLETE

PROVISION OF WATER (III.D.)

GENERAL TASKS
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) III.K.1]
Period: August 11, 2013 to September 10, 2013

Task
Number

Task Title Actions Completed During Reporting 
Period

Work Planned for Next 60 days Problems Encountered/Anticipated and 
Solutions Developed/ Implemented

9 Provide validated laboratory analytical 
results to each resident and to EPA 
(III.D.4.)

TASK COMPLETE

10 Provide reverse osmosis treatment system 
(or other EPA approved alternative water 
supply) to each owner/occupant that 
accepts offer for alternative water (III.D.5)

Continued to schedule system installation 
& maintenance (Pinnacle). Ordered 40 RO 
systems from manufacturer. Continued to 
track and receive responses to the system 
and/or maintenance offer (ARCADIS). 
Contacted identifiable property owners of 
non-respondent rental properties where 
samples were collected or RO systems 
observed.

Continue to install new systems and 
perform maintenance of existing systems 
(Pinnacle). Fifteen (15) installations of new 
systems are scheduled for week of 9/16; 
17 installations are scheduled for week of 
9/23; eight installations are scheduled for 
week of 9/30. Maintenance of existing 
systems is being accomplished as 
residents schedules allow.

Last request for system (for new 
installation or existing maintenance) was 
received by ARCADIS on August 11, 2013.  
No calls received since that date.

11 Submit Residential Well Sampling Report Begin preparation of Report. Submit Residential Well Sampling report to 
EPA by October 10, 2013.

12 Submit Groundwater Monitoring QAPP 
(III.E.1.)

Completed installation of wells YVD-02, 
YVD-05, and YVD-06.  Developed 
ARCADIS-installed YVD and DC wells. 
Surveyed ARCADIS and EPA installed 
wells. Scheduled sampling of wells.

Collect synoptic water level measurements 
and begin sampling of wells on September 
16, 2013. Anticipate completion of 
sampling activities by September 24, 2013.

Requested modification of QAPP re: 
substitution of polyethylene tubing for 
Teflon tubing during sampling activities; 
EPA approved modification on September 
11, 2013. Well YVD-01 not installed as per 
discussions and agreement with EPA 
technical team.

13 Submit Groundwater Monitoring Well 
Installation Report (III.E.2.)

Begin preparation of Report. Submit Report to EPA by November 3, 
2013.

14 Report validated groundwater nitrate 
analytical results (III.A.3.e.(1))

None. Validate results following receipt of data 
from analytical laboratory. Results to be 
submitted to EPA within 30 days following 
completion of sampling.

GROUNDWATER MONITORING (III.E.)
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) III.K.1]
Period: August 11, 2013 to September 10, 2013

Task
Number

Task Title Actions Completed During Reporting 
Period

Work Planned for Next 60 days Problems Encountered/Anticipated and 
Solutions Developed/ Implemented

15 Quarterly Groundwater Monitoring Data 
Reports (III.E.3.)

None Prepare report. Report to be submitted to 
EPA within 60 days following completion of 
sampling.

16 Annual Groundwater Monitoring Data 
Report (III.E.3.)

None None

17 Submit Dairy Facility Application Field 
Management Plan (III.F.1.)

Submit revised Plan(s) to EPA on August 
12, 2013. Await EPA comments/approval 
of Plan(s).

Received comment letter from EPA on 
September 12, 2013. Revise and submit 
Plan(s) to EPA by October 2, 2013. Await 
EPA comments/approval of Plan(s).

YVD anticipated to begin harvesting crops 
from application fields by end of 
September. Post-harvest sampling for 
2013 will be conducted in accordance with 
the draft AFM Plans.

18 Submit Dairy Facility Application Field 
Reports (III.A.3.e.(2))

None None

19 Submit Irrigation Water Management Plan 
(III.F.2.)

Prepared proposed DQOs for Plan(s), as 
discussed during August 13, 2013 
conference call with EPA.  Submitted 
DQOs to EPA on August 30, 2013 for 
review and comment.

Revise and prepare Plan(s) based on EPA 
comments to DQOs. Submit Plan(s) for 
EPA for review and comment.

20 Implement Irrigation Water Management 
Plan (III.F.2.)

None. None

21 Take action to reduce nitrate contributions 
from silage storage (III.F.3.)

Dairy facilities initiated implementation of 
recommended actions.

Provide memorandum of observations and 
actions to EPA following completion of 
actions

22 Take action to reduce nitrate contributions 
from solid separator (III.F.4)

Dairy facilities initiated implementation of 
recommended actions.

Provide memorandum of observations and 
actions to EPA following completion of 
actions.

23 Install backflow prevention system (III.F.5) TASK COMPLETE

24 Submit Lagoon Review Report (III.F.6.) Submitted revised Report(s) to EPA on 
August 12, 2013. 

TASK COMPLETE

IMMEDIATE SOURCE CONTROL ACTIONS (III.F.)
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) III.K.1]
Period: August 11, 2013 to September 10, 2013

Task
Number

Task Title Actions Completed During Reporting 
Period

Work Planned for Next 60 days Problems Encountered/Anticipated and 
Solutions Developed/ Implemented

25 Submit Lagoon Evaluation Plan (III.F.6). Prepare Plan(s) for each facility as per 
information contained in Lagoon Review 
Report(s) .

Submit Plan(s) to EPA for review and 
comment by October 2, 2013.

Requested 15-day extension to original 
submission due-date of September 11, 
2013.  EPA granted 15-day extension on 
September 10, 2013.

26 Submit Lagoon Evaluation Report and 
Lagoon Work Plan (III.F.6)

None None

27 Submit records of locations to which 
manure is transported off of the Dairy 
Facilities (III.F.7)

None None

28 Eliminate furrow irrigation (III.F.8.) None None
29 Submit Plan for assessment of area 

surrounding monitoring well DC-03 
(III.F.12.)

None Await further EPA comments following 
completion of groundwater monitoring well 
network installation.

ARCADIS and EPA will reach a agreement 
regarding the intent and scope of the DC-
03 Investigation following completion of the 
groundwater monitoring well installation.  
Information provided by the well network 
will be used to refine the DC-03 work plan.

34 Monthly Progress Reports (III.K.1.) Submitted July MPR to EPA on August 15, 
2013. Prepared August MPR.

Submit August MPR to EPA on September 
16, 2013. Prepare September MPR. 
Prepare October MPR.

35 Annual Reports (III.K.2.) None None

REPORTING (III.K.)
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